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J u ^ s - / o / ? 9 ^ RECLAMATION PROJECT UPDATE AS OF 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

1) Scrapers continued placing soil cover on and around the Rio Moquino bench; the area will 
soon be ready for die installation of the erosion protection material at the base; 
dozers continued sloping work on IP-WS-17; trucks continued with hauling protore 
from JP-24 and JP-PS-25; 

2) James Ranch continued seeding slope areas in the South Paguate. Once they finish the 
remaining slopes, they will suspend work until the fall months. 

3) The Work Package letter for the latest closeouts was given to Allen Sedik on June 1 to carry 
thru to the Contracting Officer; we are still awaiting the letter from the submittal that 
went in in March; 

4) ASSAGAI Laboratories took water samples last week except for the new monitoring wells 
and a couple of the alluvial monitor wells; the sampling should be completed this 
week; / 

5) Some of the volume comparisons from TR Mann's stiivey were picked up last Friday; 

Q 

H 
U 

H^ 

u 
H^ 

• < 

H 
Z 
Q 

z 
o 
u 

>-

cn 
O 

; 3 
< 

-f̂  

k) 

< 

6) The May, 1992 Monthly report is being prepared; it will be distributed a littie late than 
normal since we have six-weeks worth of billings from LCC to include and get 
caught up with the reporting dates; 

CONFIDENTIAL 

9383238 
POL-EPAOI-0011803 



Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

ITEM 
***** 

Semi-Annual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

Work Package 
Closeouts 

Semi-Annual 
Water Sampling 

Health & Safety 
Audit 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

RPM Suspense Log 
.---:-

ASOF JuJJ6 /6J?9c_ 

STATUS EST. COMPLETION 
******** ****************** 

1RMann 
computing 
volumes; 

under review 
byBIA, LCC 

letter sent to 
BIA 2/28/92; 

awaiting signature 
of Contracting Officer 

new batch sent to BIA 

ASSAGAI Labs 

Weston Engineering 

6/11/92 

6/30/92 

3/28/92 

????? ·. 

????? 

6/16/92 

6/4/92 
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REMARKS 
********** 

for records and 
volume checks; 
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2nd "draft" to BIA 
for review and 
comment; 

to BIA Contracting 
Officer; 

field work com-
pleted; results 
pending; 

awaiting written; 
report; 
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The Governor 

The Seontary 
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638 Contracts--SPECIAL PROJECTS 
To: Governor Harry Early \\ 

FROM: Jim Olsen, Jr., PE~\~\ 
SUBJ: SPECIAL PROJECTS UPDATE as oj_~_C/_.L/_&_/_O.c....I_(_J_· _?_'2_ __ 

1) As a followup to the Paguate Dam repairs, I met with Darlene, the Contracting Officer on 
Friday, June 5; she indicated that some additional documents had to come from Freda 
Wabnum at the Laguna Agency before the contract could be fmali.zed but would hopefully 
be ready this week. I spoke with Ms. Wabnum this morning and she said she will see 

Darlene this afternoon and let us know when the contract will be ready to come out of 
her office back to us. 

2) Allen Sedik of BIA came by yesterday and said that he had been asked by Joe little to be 
the Contracting Officer's Representative (COR) on the Paguate Dam repairs. This is con­
trary to what Dan Carr told me last week. Apparently, neither Mr. Carr nor Mr. Sedik had 
previously seen the letter you wrote about the Project assignments; when Neal Kasper and 
I met with Mr. Carr the week before, he was insistent that he would be the COR. This 
appeared to be OK with me since Mr. Carr is the most familiar with the Safety of Dam 
issues and we discussed the reporting procedures, accounting process, and other details. 
If the persons responsible for various aspects of these Projects are changing, BIA needs to 
make that deternrination and so inform the Pueblo of Laguna how it is all supposed to 
work. 

3) Neal Kasper, Rudy Lorenzo, At:iq Tatari, Bill Corliss (all of LCC) and I visited the Paguate 
Dam site yesterday to do some preliminary seeping of the job. It was noted that some trees 
which are on the embankment of the dam face will have to be removed since the Safety 
of Dams regulations do not allow for them to be there. Also, the old gate valve structure 
at the water outlet will be replaced so the old one will be left for anyone in Paguate Village 

to salvage if they want it. It is composed of some old pipe, small !-beams, and chain link. 
If no one wants the materials, they will be hauled off and disposed of in the Jackpile Pit. 

4) News on the Paraje Irrigation Project has been received from BIA which indicates the 
requested additional funding will be approved; 
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